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Solid Waste Stabilization and Disposition 
(RL-0013)/Operate Waste Disposal 

Facility (RL-0080)

D. E. McKenney, Vice President of Solid 
Waste Storage and Disposal/

(509) 376-1589

Completed the eighteenth and final shipment of Shippingport 
fuel from T Plant to the Canister Storage Building
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Overview

This section addresses Project Baseline Summary (PBS) RL-0013, Solid Waste Stabilization and 
Disposition; and RL-0080, Operate Waste Disposal Facility.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of September 2004.

Top FY 2004 Accomplishments

Transuranic (TRU) Waste Program:  Completed a total of 426 cubic meters (m3) of shipments to the 
Waste Isolation Pilot Plant (WIPP) in FY 2004.  A total of 758 m3 has been shipped to WIPP since 
shipping was initiated in July 2000.

TRU Waste Retrieval: Initiated the retrieval of suspect TRU waste at Hanford in FY 2004.  A total of 
1,346 m3 of suspect TRU waste was retrieved in FY 2004, which is 500 m3 more than was planned.

Mixed Low Level Waste (MLLW) Treatment: FH has dispositioned a total of 3,150 m3 of MLLW, 
which was 48 m3 more than was planned.  FH completed the covering of the first layer in the mixed 
waste trench number 34 in July 2004.

Liquid Waste Processing:  The 200 Area Effluent Treatment Facility processed and disposed of 
27.3 million gallons of waste in FY 2004.  The 300 Area Treated Effluent Disposal Facility processed and 
disposed of 36.8 million gallons of industrial waste water in FY 2004.

Waste Disposal Operations:  Unlined trench waste disposal at Hanford was terminated in response to 
the approval of the Waste Management Environmental Impact Statement Record of Decision in 
June 2004.

Notable September Accomplishments

T Plant: FH completed the final shipment of Shippingport Spent Fuel from T Plant to the Canister 
Storage Building.  FH vented the first Kerr-McGee drum at T Plant.

TRU Waste Program: FH completed two of the planned twelve shipments to WIPP totaling 14 m3.  
WIPP shipments are behind due to delays in receiving the Audit Report.  FH is building up our backlog in 
anticipation of the audit being approved.

TRU Waste Retrieval: A total of 167 m3 of suspect TRU waste was retrieved in September versus 
140 m3 planned.  FH completed Tri-Party Agreement M-91-40 Milestone, “Retrieve 1,200 m3 of 
Retrievably Stored Waste," four months ahead of schedule.

Liquid Waste Processing:  The 200 Area Effluent Treatment Facility processed and disposed of 
3.3 million gallons of waste in September.  The 300 Area Treated Effluent Disposal Facility processed and 
disposed of 4.4 million gallons of industrial waste water.
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FY 2004 Schedule/Cost Performance ($M)

Schedule Performance (+$8.2M/+5.7%):  The favorable schedule variance in PBS RL-0013 is 
primarily from TRU retrieval being ahead of plan, early procurement of the WIPP Box Assay unit and 
laboratory equipment, and completion of FY 2003 carryover work. The favorable schedule variance in 
PBS RL-0080 is due to FY 2003 workscope being completed in FY 2004. 

Cost Performance (+$4.1M/+2.8%):  The favorable cost variance in PBS RL-0013 is due to 
production efficiencies achieved with TRU retrieval production, and MLLW Treatment and Liquid 
Effluents operating effectively.  These are offset by increases in the Central Waste Complex Fire System 
upgrade requirements.  The favorable cost variance in PBS RL-0080 is due to efficiencies achieved in 
the Low Level Burial Ground and MLLW treatment and disposal, and lower-than-planned cost for the 
Operational Layer in the mixed waste trench.

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed
Schedule 

Variance $
Schedule 

Variance %
Cost 

Variance $
Cost 

Variance %
Budget At 

Completion
RL-0013 Solid Waste 

Stabilization & 
Disposition

$134.0 $141.5 $138.3 $7.5 5.6% $3.2 2.2% $134.0

RL-0080 Operate Waste 
Disposal 
Facility

$3.2 $3.9 $3.0 $0.8 24.0% $0.9 23.1% $3.2

Total $137.2 $145.4 $141.3 $8.2 5.7% $4.1 2.8% $137.2
Numbers are rounded to the nearest $M and include the closure services allocation.

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 14.5 11.1 10.2 12.6 11.4 9.3 14.1 11.5 10.8 9.1 10.7 14.5

Monthly BCWP 10.0 21.7 10.6 10.9 10.3 4.3 13.5 9.3 8.1 22.7 12.4 14.2

Monthly ACWP 11.4 11.5 9.6 11.4 10.9 11.5 14.4 12.5 11.7 13.0 11.0 14.7

FYTD BCWS 14.5 23.1 33.3 45.8 57.3 66.5 80.6 92.1 102.9 112.0 122.7 137.2

FYTD BCWP 10.0 29.1 39.7 50.6 60.9 65.3 78.8 88.1 96.1 118.8 131.2 145.4

FYTD ACWP  11.4 20.7 30.2 41.7 52.6 64.0 78.5 91.0 102.6 115.6 126.7 141.3

Oct-03 Nov-03 Dec-03 Jan-04 Feb-04 Mar-04 Apr-04 May-04 Jun-04 Jul-04 Aug-04 Sep-04

FY 2004 FH Funds versus Forecast ($M)

RL-0013 $ 140.2 $ 138.3 $ 1.9
RL-0080 $ 3.0 $ 3.0 $ 0.0

Total $ 143.2 $ 141.3 $ 1.9

Variance
FY 2004 Fiscal Year 

Spend Forecast

Operate Waste Disposal Facility

FY 2004 Anticipated 
Funding w/Carryover

Solid Waste Stabilization & Disposition
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Milestone Achievement

12/31/06TPATreat a cumulative 4,890 m3 of 
Waste to LDR Requirements

M-91-42C
(WMG-07-004)

12/31/06TPAComplete Retrieval of Trench 4, 
Burial Ground 218-W-4C

M-91-40R
(WMG-07-003)

12/31/06TPARetrieve a cumulative 4,700 m3M-91-40D
(WMG-07-002)

12/31/05TPATreat a cumulative 3,260 m3 of 
Waste to LDR Requirements

M-91-42B
(WMG-06-013)

12/31/05TPARetrieve a cumulative 2,700 m3M-91-40C
(WMG-06-002)

Complete 9/1/04-12/31/04TPARetrieve a cumulative 1,200 m3M-91-40B
(WMG-05-002)

Complete 9/30/04-9/30/04TPA

Submit Report Describing 
Completed and Scheduled Work 

on RH Waste and Boxes and Large 
Containers of RH/CH Waste

M-91-45A
(WMG-04-008)

Status/CommentForecast 
Date

Due DateTypeMilestone TitleNumber


